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Quality Management Plan-LRD 

Scope 

This reference document includes Response:  Accepted project-specific quality assurance 
and quality control procedures appropriate to the size, complexity, and nature of the project.  
Quality improvements are also documented and may be included in   Lessons 
Learned[PROC1021].  The Quality Management Plan is a supporting plan that facilitates the 
implementation of the Project Management Plan (PMP).  Quality Management,  Risk 
Management[REF1023],  Communications[REF1022],  and  Change 
Management[REF1025]  Plans are developed concurrently in the iterative Program/Project 
Planning Phase.   

Quality is planned for, not inspected in, and is managed through the Plan-Do-Check-Act 
cycle for project execution, program management, and business processes.   

Responsibility     

The PM, in concert with the PDT, is responsible to document customer expectations and 
consensus quality objectives in a Quality Management Plan that supports the implementation 
of the PMP.  PMs employ the expertise of their project delivery teams to determine the 
procedures necessary to achieve the target level of quality. The PM ensures the customer 
endorses all quality objectives included in the Quality Management Plan and understands the 
customer’s role in project success. 

The PM’s relationship with the customer is pivotal to providing quality service.  The PMs 
active role as consultant is essential to ensure that the customer’s quality objectives are 
clearly articulated and that the customer understands the essential professional standards, 
laws, and codes which, must be incorporated into the project. 

The PDT, led by the PM, is responsible for delivering a quality project.  Each member of the 
PDT is responsible for the quality of their own work, for keeping the commitments for 
completion of their portion of the project as documented in the Quality Management Plan 
and the PMP.  The PM and the PDT work with the customer early in the Customer Scope 
Definition Process to determine what the customer needs, and refine those requirements in 
light of safety, fiscal, schedule, and other constraints.  The PM and PDT consider the 
cost/benefit of all quality improvements.  The PDT must identify, communicate to the 
customer, and implement essential professional standards, laws, and codes . 

Supervisors/Resource Providers at all levels of the organization are responsible for the 
competence of their team members in order to provide a quality project or service to the 
customer.  

Distribution 

Project Delivery Team (PDT) 
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Project Manager (PM) 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary and 
that it reflects actual practice. 
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Quality Management Relationships Quality Assurance and Control are 
backwards  Response:  Accepted 
 Quality Planning Quality Assurance 

(QA) 
Quality Control         
(QC) 

Quality Improvement 

 Plan Do Check Act 

What 
Is 
Done 

Determine what 
will be quality on 
the project and 
how quality will be 
measured 

Determine if your 
measurement of 
quality is 
appropriate by 
evaluating overall 
performance on a 
regular basis to 
insure the project 
will satisfy 
customer quality 
expectations 

Monitor specific 
project products to 
determine if they 
meet performance 
measurement 
thresholds defined 
in the quality 
management plan 

Taking action to 
increase the 
effectiveness and 
efficiency of the 
project when 
corrective actions 
such as Change 
Requests are 
identified.   Changes 
to the Quality 
Management Plan 
and the PMP may be 
required.   

When 
It Is 
Done 

Project Planning 
Phase 

 

 

Processes 

• PMP 
Development 

• Customer 
Scope 
Definition 

• Team 
Establishment 

• Activity 
Development 

• Resource 
Estimate 
Development 

• Project 
Delivery 
Acquisition 

Project 
Execution, Status 
& Control Phase 

 

Processes 

• Project 
Execution & 
Control   

Project Execution, 
Status & Control 
Phase 

 

Processes 

• Project 
Execution & 
Control 

• Lessons 
Learned 

Project Execution, 
Status & Control 
Phase and      
Project Planning 
Phase 

Processes 

• Change 
Management 

• PMP 
Development 
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Strategy 
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Quality Management Plan – Format & Content 

• Overview of Quality Management Plan 
− Purpose 
− Overview of Plan, Do, Check, Act  

• Customer Quality Objectives 
− Identify Customer Quality Objectives 
− Identify Quality Threshold for each Quality Objective 

• Quality Assurance Control first, then Assurance  Response:  Accepted 
− Organizational Quality System Requirements (Organizational Quality 

Management Plan) 

• Quality Control Plans 
− Address each major deliverable 

• Other Project Specific Information as required 

Quality Management Plan – Methodology 

a.  Plan:   

(1) Identify the customers Quality Objectives.  Help customers express quality 
expectations in objective, quantitative terms. 

(2) Identify minimum professional standards including legal, environmental, 
economic, code, and life safety. 

(3) Balance needs and expectations of customers and stakeholders with cost, 
schedule, and professional standards.  Evaluate the costs and benefits of selected 
quality objectives and the processes to be used to achieve objectives. 

(4) Develop an effective plan and processes, including quality assurance and quality 
control procedures, to achieve objectives.  Consider risk factors and complexity of the 
project and adapt processes to provide the requisite level of quality. 

(5) Develop performance measure thresholds to assure agreement on the definition of 
success relative to Quality Objectives. 

(6) Ensure customer endorsement of all quality objectives included in the Quality 
Management Plan. 

 b.  Do:  

(1) Do the work according to the approved PMP and standard operating procedures.   
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(2) Project execution is a dynamic process.  The PDT must communicate, meet on a 
regularly scheduled basis, and adapt to changing conditions.  The Quality 
Management Plan and PMP may require modification to ensure that project 
objectives are met.  

c.  Check:  

(1) Perform sufficient independent technical review, management oversight, and 
verification to ensure that quality objectives are met consistent with District Quality 
Management Plans.  

(2) Check performance against the PMP and Customer Quality Objectives 
performance measures thresholds to verify that performance will accomplish Quality 
Objectives and to verify sufficiency of the plan.  Share findings with all project 
stakeholders to include customers and other interested personnel to facilitate 
continuous improvement.  Document in  Lessons Learned[PROC1021], as required. 

d. Act:  

(1) If performance measures thresholds are exceeded, take specific corrective actions 
to fix the systemic cause of any non-conformance, deficiency, or other unwanted 
effect.   

(2) Document quality improvements that could include appropriate revisions to the 
quality management plan, alteration of quality assurance and control procedures, and 
adjustments to resource allocations. 


